

Planned Implementation timetable – Key dates and times as at 6 September 2002

Date	Time	Event
6 September 2002	1500 hrs	<ul style="list-style-type: none"> • Registrar Implementation Kit published at www.dnc.org.nz
12 October 2002	1000 hrs	<ul style="list-style-type: none"> • Final zone push from the DRS undertaken • DRS taken off line for SRS Implementation • No new .nz registrations or amendments to existing registered domain names possible till SRS is live • WHOIS functionality remains available. Note: data source for the WHOIS will switch from the DRS to the SRS as soon as physical switch occurs. This will probably be prior to the time of the formal SRS implementation
14 October 2002	0100 hrs	<ul style="list-style-type: none"> • SRS implemented • .nz Policies and Procedures apply
14 October 2002	0900 hrs	<ul style="list-style-type: none"> • applications accepted by DNC for authorisation as registrar • applications accepted by NZRS for connection
14 October 2002	1100 hrs	<ul style="list-style-type: none"> • First zone push from the SRS
25 November 2002	0900 hrs	<ul style="list-style-type: none"> • Domainz starts providing UDAs, upon request for domain names existing at time of SRS implementation
7 December 2002	0900 hrs	<ul style="list-style-type: none"> • NZRS transfers domain names to newly authorised registrars in the SRS, as per list directed by DNC
7 December 2002	1000 hrs	<ul style="list-style-type: none"> • Registrars who have met the criteria can connect to the SRS